

# **INSTITUTIONAL CAPACITY BUILDING IN THE FIELD OF MARITIME SAFETY TWINNING PROJECT HR/2005/IB/TR/01**

**CONCLUDING SEMINAR OF PHASE 1  
ZAGREB 20th MARCH 2009  
PL MARKKU MYLLY**



**Finnish Maritime  
Administration**

# *Contents....*

## ❖ *Phase 1..*

- Short project timelining
- Services proposed by Finland - Quaranteed results
- Experiences of the project
- Lessons to be learned
- Final conclusions

## ❖ *Phase 2..*

- Short project timelining
- Services proposed by Finland – Quaranteed results
- Consortium

# Short project timelining

- **Finnish proposal 11th Jan. 2007**
- **Notification received 6th Feb. 2007**
- **MS delivered the finalized agreement 5th May 2007**
- **Unconditional approval of EU Com. SC 7th Oct. 2007**
- **Endorsement of above 13th Oct. 2007**
- **Final notification fm contracting authority 22th Nov. 2007**

# Short project timelining

- **MS RTA moved to Croatia 5th Jan. 2008**
- **MS STE visits started in March 2008**
- **MS STE visits are completed in March 2009**
- **Final report completed in May 2009**

# Services proposed by Finland included;

Effective measures to improve maritime safety and prevention of pollution from ships ,

Enabling Croatia to fulfil the requirements of the EU Directive 2005/59/EC of the European Parliament and of the Council of 27 June 2002,

Establishing a Community vessel traffic monitoring and information system (VTMIS) and repealing Council Directive 93/75/EEC,

Would enhance the MSTTD's administrative and technical efficiency in monitoring and management of vessels within Adriatic Sea area

# *Quaranteed results..*

## ❖ Overall objective;

- ❖ To improve maritime safety and prevention of pollution from ships.

## ❖ Project Purpose

- ❖ Enhancement of administrative efficiency of Croatian Maritime Administration (MA) in the field of Maritime Safety

# *Quaranteed results..*

## ❖ **Mandatory Results**

- ❖ **Enhancement of AIS/VTMIS training operation of the Maritime Administration**
- ❖ **Elaboration of a Conceptual Model of Dangerous and Polluting Goods Database**
- ❖ **Drafting of preliminary VTMIS procedures and arrangements manual**
- ❖ **Training arrangements on marine casualty investigation**
- ❖ **Study visit to VTMIS resources and competent authorities in Finland and Italy**

# *Experiences of the project..*

- **Delays in the beginning**
- **High commitment fm. BC side**
- **Human resources on BC – overloaded personnel**
- **Information between MS and BC sometimes lacking**
- **Recommendations made by MS – BC actions????**



# *Lessons to be learned..*


- **Enough human resources to be allocated to the TW projects fm. BC**
- **Recommendations made by MS – feedback fm. BC**
- **Harmonized and equal reaction to be made by CFCA to all TW projects**

# ***Final conclusions..***

- **Project Phase 1 completed successfully,**
- **Project phase 2 started – natural and straight continuation to Phase 1,**
- **Croatia will be able to improve maritime safety and environmental protection in the region, especially on national waters,**
- **Croatia has a good possibility to establish modern, cost effective cooperation with other national authorities in maritime surveillance,**
- **ADRIAREP to be further developed to improve maritime safety in Adriatic Sea**



# ***PHASE 2***



***INSTITUTIONAL CAPACITY BUILDING FOR  
VTMIS AND FSI  
HR/2006/IB/TR/01  
2006-0505-020201***

**KICK OFF SEMINAR OF PHASE 2  
ZAGREB 20th MARCH 2009  
PL MARKKU MYLLY**



**Finnish Maritime  
Administration**

# *Short project timelining..*

- **Finnish proposal delivered 4th April 2008**
- **Notification received 7th July 2008**
- **MS delivered the finalized agreement 28th Aug. 2008**
- **Unconditional approval of EU Com. SC 13th Nov. 2008**
- **Final notification fm. contracting authority 3th Dec. 2008**
- **RTA moved to Croatia 1st March 2009 – 14 months to go...**

# *Quaranteed results..*

## ❖ Overall objective;

- ❖ Improvement of maritime safety and prevention of pollution from ships in line with Directives 2002/59/EC & 2000/59/EC

## ❖ Project Purpose

- ❖ Enhancement of administrative & technical efficiency of Maritime Administration (MA) in monitoring & management of vessels, FSI & port waste reception facilities evaluation

# ***Mandatory Results..***


- **Education and training of VTMISS personnel conducted**
- **Study visit to VTMISS resources and competent authorities in Finland**
- **Administrative capacity building for Flag State Implementation conducted**

# *Consortium.. working together*





# Consortium..



**Responsible of the whole Project**

## Junior Partner

- Activity 1, Education and training of VTMISS personnel



## Junior Partner

- Activity 3, Administrative capacity building for Flag State





*INSTITUTIONAL CAPACITY BUILDING  
FOR VTMIS AND FSI  
HR/2006/IB/TR/01  
2006-0505-020201*



**Hvala Vam na pažnji!**

